
ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

JULY 2000 

us EPA RECORDS CENTER REGION 5 

TDD: S05-0007-015 
PAN:0U1501R2 
TDD Name: Nicor Mercury 
City: Mt. Prospect 
County: Cook 
State: Illinois 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Stimple 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Sass 

Report Period: 6/25/00-7/29/00 
Approved Period of 

Performance: 7/24/00-9/30/00 
Percent TDD Technically 

Complete (Hours): 108% 
Projected Date when TDD will be 75% 

Expended (Hours): Current 
Funding: CERCLA 
Activity Type: Emergency Response 

PROGRESS MADE DURING REPORTING PERIOD 

Conducted emergency response activities, which included air monitoring and the 
collection of site activity documentation. Prepared and submitted one POLREP. ODCs 
include computer use. 

II. 

III. 

IV. 

V. 

DELIVERABLES 

Deliverable Due Date Date Delivered 
7/26/00 POLREP #1 (final) 7/26/00 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

OSC requested START to work 5.50 overtime hours in order to complete emergency 
response activities. Submitted TDD amendment request to increase hours to 130, 
dollars to $6,500, and to extend the completion date to 10/31/00. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Continue air monitoring and air collection activities at contaminated residences and 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

None. 

001459 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

AUGUST 2000 

TDD: S05-0007-015 
PAN: 0U1501RZ 
TDD Name: Nicor Mercury 
City: Mt. Prospect 
County: Cook 
State: Illinois 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Stimple 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Sass 

Report Period: 7/30/00-8/26/00 
Approved Period of 
Performance: 7/24/00-9/30/00 

Percent TDD Technically 
Complete (Hours): 300% 

Projected Date when TDD will be 75% 
Expended (Hours): Current 

Funding: CERCLA 
Activity Type: Emergency Response 

PROGRESS MADE DURING REPORTING PERIOD 

Conducted emergency response activities, which included air monitoring and the 
collection of site activity documentation. ODCs include computer use and travel. 

DELIVERABLES IL 

III. 

IV. 

Deliverable 
POLREP #1 (final) 

Due Date 
7/26/00 

. Date Delivered 
7/26/00 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

Submitted TDD amendment request to increase hours to 130, dollars to $6,500, and to 
extend the completion date to 10/31/00. 

ANTICIPATED ACTIVITIES DURING NfEXT REPORTING PERIOD 

Continue air monitoring and air collection activities at contaminated residences and 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Other direct costs which were committed during the following month(s) do not appear in 
this invoice. Following the receipt and approval of the vendors' invoice, the costs will 
be charged to the program and will appear in a subsequent invoice. 

August: Expendables $153.40 -
Travel costs which were incurred during the following month(s) do not appear in this 
invoice. Following the submission of the employee's expense report, the costs will 
appear in a subsequent invoice. 

'August: Travel $52.43 

001017 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

SEPTEMBER 2000 

00110 o » 

TDD: S05-0007-015C 
PAN: 0U1501RZ 
TDD Name: Nicor Mercury 
City: Mt. Prospect 
County: Cook 
State: Illinois 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Stimple 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Sass 

Report Period: 8/27/00-9/23/00 
Approved Period of 

Performance: 7/24/00-11/17/00 
Percent TDD Technically 

Complete (Hours): 807% 
Projected Date when TDD will be 75% 
Expended (Hours): Current 

Funding: CERCLA 
Activity Type: Emergency Response 

I. 

II. 

III. 

IV. 

PROGRESS MADE DURING REPORTING PERIOD 

Conducted emergency response activities, which included air monitoring and the 
collection of site acdvity documentation. ODCs include computer use, expendables, and 
travel. 

DELIVERABLES 

Deliverable 
POLREP #1 (final) 

Due Date 
7/26/00 

Date Delivered 
7/26/00 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

OSC requested START to work 16.5 overtime hours in order to conduct emergency 
response. Submitted TDD amendment request to increase hours to 400 and dollars to 
$20,000. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Continue air monitoring and air collection activities at contaminated residences. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Travel costs which were incurred during the following month(s) do not appear in this 
invoice. Following the submission of the employee's expense report, the costs will 
appear in a subsequent invoice. 

August: Travel $24.63 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

OCTOBER 2000 , 

001027 

TDD: S05-0007-015C 
PAN:0U1501RZ 
TDD Name: Nicor Mercury 
City: Mt. Prospect 
County: Cook 
State: Illinois 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Stimple 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Sass 

Report Period: 9/24/00-10/28/00 
Approved Period of 
Performance: 7/24/00-11/17/00 

Percent TDD Technically 
Complete (Hours): 85% 

Projected Date when TDD will be 75% 
Expended (Hours): Current 

Funding: CERCLA 
Activity Type: Emergency Response 

PROGRESS MADE DURING REPORTING PERIOD 

START continued monitoring PRP cleanup activities at the scrapyard sites, assisted 
EPA with investigating possible contamination at other scrapyard sites, procured 
analytical services, and conducted data validation. Continued'residential data table 
preparadon. ODCs include computer use, communication, photoprocessing, postage, 
disposable cameras, and travel. 

II. 

III. 

IV. 

DELIVERABLES 

Deliverable 
POLREP #1 (final) 

Due Date 
7/26/00 

Date Delivered 
7/26/00 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

OSC requested START to work 5.5 overtime hours in order to monitor the PRP during 
extended workdays. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Continue monitoring cleanup activities at the scrapyards. 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Travel costs which were incurred during the following month(s) do not appear in this 
invoice. Following the submission of the employee's expense report, the costs will 
appear in a subsequent invoice. 

-Aiigust: Travel $24.63 
October: Travel $158.77 

Meals $21.00 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

NOVEMBER 2000 

TDD: S05-0007-015C / 
PAN:0U1501RZ / 
TDD Name: Nicor Mercury 
City: Mt. Prospect 
County: Cook^ / 
State: Illinois 
U.S. EPA^Project Officer: Nabasny 
U.S. EPA Project Manager: Stimple 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Sass 

Report Period: 10/29/00-11/25/00 
Approved Period of 

Performance: 7/24/00-11/17/00 
Percent TDD Technically 

Complete (Hours): 109% 
Projected Date when TDD will be 75% 
Expended (Hours): Current 

Funding: CERCLA 
Activity Type: Emergency Response 

I. PROGRESS MADE DURING REPORTING PERIOD 

100990 

START continued monitoring PRP cleanup activities and conducted data validation. 
Continued residential data table preparation. ODCs include computer use, 
communication, photoprocessing, postage, copies, film, mercury analyzer use, PPE, and 
travel. 

n. DELIVERABLES 

III. 

Deliverable 
POLREP #1 (final) 
Letter Report (Scrapyards) 
Letter Report (Residential) 

Due Date 
7/26/00 
11/17/00 
11/17/00 

Date Delivered 
7/26/00 

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

IV. 

OSC requested START to work 1 overtime hour in order to monitor the PRP during 
extended workdays. Submitted TDD amendment request to increase hours to 480, to 
increase dollars to $24,000, and to extend the completion date to 12/17/00. 

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

Complete final deliverables. 



ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

NOVEMBER 2000 

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST 

Other direct costs which were committed during the following month(s) do not appear in 
this invoice. Following the receipt and approval of the vendors' invoice, the costs will be 
charged to the program and will appear in a subsequent invoice. 

November: Outside Services $95.24 
Expendables $29.65 

Travel costs which were incurred during the following month(s) do not appear in this 
invoice. Following the submission of the employee's expense report, the costs will 
appear in a subsequent invoice. 

August: Travel $24.63 
November: Travel $415.72 

100991 
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ECOLOGY AND ENVIRONMENT, INC. 

START TDD PROGRESS REPORT 

DECEMBER 2000 

TDD: S05-0007-0I5C ^ 
PAN:0UI501RZ 
'i'DD Name: Nicer Mercury 
City: Mt. Prospect 
County: Cook 
State: Illinois 
U.S. EPA Project Officer: Nabasny 
U.S. EPA Project Manager: Stimple 
Contractor: Ecology & Environment, Inc. 
Contractor Project Manager: Sass 

Report Period: 11/26/00-12/16/00 
Approved Period of 
Performance: 7/24/00-12/17/00 

Percent TDD Technically 
Complete (Hours): 102% 

Projected Date when TDD will be 75% 
Expended (Hours): FAOC 12/17/00 

Funding: CERCLA 
Activity Type: Emergency Response 

I. PROGRESS MADE DURING REPORTING PERIOD 

Project closeout activities were conducted during this reporting period. These activities 
included the completion and submittal of final deliverables and the preparation of files 
for the EPA Records Center. ODCs include computer use, comrnunication, 
photoprocessing, expendables, and fuel. 

II. DELIVERABLES 

Deiiveiable 
POLREP #1 (final) 
Letter Report (Scrapyards) 
Letter Report (Residential) 

Due Date 
7/26/00 
12/17/00 
12/17/00 

Date Delivered 
7/26/00 
12/17/00 
12/17/00 

III. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD 

Submitted TDD amendment request to increase hours. 

000986 


